
01 Cost Summary

MICHAEL BAKER JR., INC. Date: 15-Mar-05
4601 Business Park Blvd., Suite 28 Class 1 location
Anchorage, Alaska  99503 MAOP 2500 psi
Phone:  (907) 562-1399    FAX: (907) 562-9901 pipe dia. 24 inches
Client: Alaska Natural Gas Development Authority Pipe w.t. 0.521 inches
Project: Construct 24" gas spur P/L, one season Pipe wt/ft. 131 pounds
Spread No.: 1 summer work Length 79.3 miles

Length 418,704            feet
Duration 94 shifts

COST SUMMARY 
CONSTRUCTION COSTS ($m) ($)

UNIT DESCRIPTION Total Cost Cost/ft.
1 Direct Contractor Construction Costs 44,826$            107.06$    
2 Indirect Contractor Construction Costs 21,879$            52.25$      

Sub-total Contractor Construction Costs 66,705$            159.31$    

3 Contractor Markup (20% overhead and profit)
Sub-total Contractor Markup 13,341$            31.86$      

Total Contractor Costs 80,046$            191.18$    

MATERIAL COSTS
1 Material (includes freight)

Total Material Costs 67,701$            161.69$    

MISCELLANEOUS COSTS
1 Cathodic system protection (allowance, $18,000 per mile) 18,000$       1,427$              3.41$        
2 SCADA and Communications ( allowance, $3.00 per foot) 3.00$           1,256$              3.00$        
3 Camp, mobilzation, setup, & demobilize (subcontract, LS) LS -$                  -$          
4 Medical Facility (ambulance, eqipment, facility, training) $125K ea per ANGDA LS 125$                 0.30$        
5 Unload, haul and stockpile pipe & materials, based on pipe weight per cwt @4.30 547,011       2,352$              5.62$        
6 Gravel Royality @ 0.75 per cyd 418,704       314$                 0.75$        
7 Air freight supplies, etc @ $25.00 per cwt 940              24$                   0.06$        
8 Open pits, mine and process material, cubic yards at $9.50 per cubic yd. 150,000       1,425$              3.40$        
9 HDD, stream crossings (allowance, $950 per foot, 14 total @ 900-ft each) 950$            11,970$            28.59$      

Total Miscellaneous Costs 18,893.185$     45.12$      

PROJECT INDIRECT COSTS Cost per ft.
1 Detailed Engineering 19.28$         8,073$              19.28$      
2 Surveying 3.00$           1,256$              3.00$        
3 Permitting 3.74$           1,566$              3.74$        
4 Quality Control 11.61$         4,861$              11.61$      
5 Project Management, etc. 25.48$         10,669$            25.48$      
6 Puchasing and expediting 3.74$           1,566$              3.74$        

Total Project Indirect Costs 27,990$            66.85$     

SUB-TOTAL, TOTAL PIPELINE COSTS 194,631$          464.84$    

OWNERSHIP COSTS
1 Project management -$                  -$          
2 Cost of Money -$                  -$          

Total Ownership Costs -$                  -$          

CONTINGENCY ALLOWANCE
1 Contingency 

Total Contingency cost -$          

TOTAL SUMMER CONSTRUCTION PIPELINE COSTS ("Level 0" cost estimate) 194,630.858$   464.84$    
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